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January 9, 2006

Sent via FedEx

Mr. Dion Novak

Superfund Division- -
USEPA Region 5

77 West Jackson Boulevard

"Mail Code: SR-6J

Chicago, IL. 60604

Re: Monthly Progress Report — December 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order

by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes

activities conducted during December 2005. '

L Activities Cohducted During Reporting Month

The following activities were conducted during the reporting period:

= In a letter dated December 22, 2005, the Parties received comments prepared by

USEPA on the draft Addendum to the RI Report and draft Feasibility Study Report
(both submitted in April 2005), as well as a memorandum prepared by CH2M
HILL, Inc. dated August 5, 2005, entitled Eagle Zinc Company Site-Review of Nature,
Extent of Contaminants, and Risk Assessments.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

II1. Changes- in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No final sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
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Mr. bion Novak -2- | : January 9, 2006
VL. Activities Planned for Next Reporfing Month
The following activities aré planned for January 2006:
--. The comments on the draft RI Report Addendum and Feasibility Study will be
reviewed, and necessary revisions to the documents will be initiated.

= A meeting to discuss USEPA’s comments on draft reports is anticipated, but has yet to
be scheduled.

- If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

F Ao Jorsa

F. Ross Jones, P.G.
Manager

FRJ:rms
Attachment

cc: Thomas Krueger, Esq. —- USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company _
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
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1 |RIFS Tasks Mon 12/31/01 Mon 2/20/06 = 1513 days : : : i : : : : ; : : : ; : TR : : : : : : : ; . RUFS Tasks : : ; : : ; : : : : T : ! : : ; : : ! : : i ;
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3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days ‘
4 PSE Report Review Meeting " Thu 2/14/02 Thu 3/7/02 22days | S et e e s e e i e e e e e e e e e T
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
5 Final PSE Report e TR T I M St S et s i - e s e e e e e e T i e e e St o o U, T (SO SRR SSPON R SR NN S RN SO . S SO . S
7 RIFS Workplan Mon 12/31/01 Thu 71M1/02 193 days
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9 RIFS Workplan Review Meeting Tue 4/2/02  Wed 4/17/02 16 days
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1 Final RUFS Workplan Sat5/4/02  Wed 6/26/02 54 days
12 Agency Approval of Final RIFS Workplan Thu6/27/02 = Thu 7/11/02 15days | oAt A= I A S s R i S e i S T e i R P o A S s W S S i R W At T i i e B
13 Phase 1 Source Characterization Technical Memorandum Fri 712102 Mon 3/3/03 ~ 235days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 WeddQia2 | “gadayst (| T 3 e a e T TR T s W m Ry T e T e RS R e R R T e R e Rt s o e
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
% T e e T e e I e i e e e T
17 Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days
% Agency Approval of Final Phase 1 TM e e e e I T e e B TN S i it e etk aaie aiees e s A st it e e i S SRR BN RS M R B s B e L B R R S
19 Phase 2 Migration Pathway Technical Memorandum Tue3/4/03 = Tue2M7/04 351 days | Phase 2 Migration Pathway Technical Memorandum
20 " Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 SIS | 1B0days | ¢ ¢ ¢ a b En T T T R e e e T T s e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 = Sun8/24/03 14 days
= Agency Comments on Draft Phase 2 TM T e g S R - st i e it sl Sl A i S s s B~ > e B CRTI APV S SRS S IS -
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 ~ Agency Approval of Final Phase 2 TM Fri11/28/03 | Tue 2/17/04 82 days T e A T
2/17i04 : : :
25 " Risk Assessment Report | Wed2/18/04  Tue9/21/04 217 days ' Risk Assessment Report
26 Draft Risk Assessment Report  Wed2/18/04 = Wed 3/17/04  29days
27 ~ Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon5/3/04 47 days
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 = Tue 9/21/04 15 days
31 " Remedial Investigation Report ‘Wed 9/22/04 Thu z’nqm 142 days
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33 Remedial Investigation Report Review Meeting ~ Sat 11/6/04 Thu 11/18/04 13 days
34 g Agency Comments on Draft Remedi'alnlnveéﬁgat'ion Répoft . Tue11/16/04  Wed 12/15/04 30 days T
35 Final Remedial Investigation Report " Thu12/16/04  Thu 2/10/05 57 days
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05  Thu2/10/05 Odays | T T T T T Ty Ty Y
NOTES : : ‘ :
37 Feasibility Study Report " Fri 2111/05 Mon 2/20/06 = 375 days 1. A mbnthly progresé report will be éubmitted ét thé end
: : - of each calendar month.
38 Draft Feasibility Study Report T Fi211/05  Mon4/1/05 | 60days | S G R 'g'raﬁs:;:‘:fag&gays for Agency to provide comments on 5
: - - - . 3. Assumes 14 days for Agency to review and approve }
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days final deliverables.
40 ~ Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri 12/23/05 234days |
41 Final Feasibility Study Report Sat 12/24/05 Mon 2/6/06 45 days
42 Agency Approval of Final Feasibility Study Report Tue 2/7/06 Mon 2/20/06 l4days |+ T ITTTiTTiTTATTTTATTTITTIL - A s
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